

SE 491 – sddec21-03  
Golf League Scheduler  
Status Report 2

*September 14, 2021 – September 27, 2021*

*Client: Tina Prouty*

*Faculty Advisor: Mai Zheng*

Team Members:

Ethan Evans

Max Farver

Aidan Andreas

Brady Zalasky

Nick Landon

Past Weeks Accomplishments

- Ethan
  - Finish the navbar
  - Setup the backend to run locally
  - Created the overall style of the main page
  - Developed the `Hole Assignments` and `Schedule` Page
  - Began working on the `Teams` service
- Max
  - Finish league service
  - Create Backend project layout and stubs for logic
  - Review merge requests
  - Help with getting everyone set up and started with development
- Aidan
  - Implemented basic methods for user service
  - Fixed various issues preventing me from running DynamoDB
- Brady
  - Develop Teams and Leaderboard page
  - Setup backend to run locally
- Nick
  - Cloned git repository onto personal device
  - Setup backend to run locally
  - Began work on User service

Pending Issues

- No issues at this time.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hour
Ethan	Frontend, backend, and documentation work	7 Hours	14 Hours
Max	Backend, Merge Request Reviews	5 Hours	10 Hours
Aidan	Backend	6 Hours	10 Hours
Brady	Frontend	5 Hours	9 Hours
Nick	Backend	4 hours	8 hours

Plans for Upcoming Weeks

- Ethan
  - Keep creating the CRUD endpoints for the 'Teams' service
  - Begin integrating the backend and frontend together. Making API calls to the backend.
- Max
  - Continue with services in the backend
  - Work on calling the API from the frontend
  - Add authentication for a single user (admin)
- Aidan
  - Finish users service
  - Begin teams and outings service
- Brady
  - Begin working on backend services
  - Work on integrating frontend and backend
- Nick
  - Continue working on more services